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CAMS WEEKLY REPORT

Week of 7 - 13 May

Contractors have assisted in working off the
backlog in processing area coverage tapes. The
responsibility for moving tapes back and forth
between centers is the remaining problem area
to be resolved.

Interface Demonstration 31 with DIA is continuing.
Some of the initial problems have been resolved.

Two minor program bugs were discovered in the
processing of incoming data. Plans call for
reprocessing of a subset of the incoming data since
the beginning of April.

A joint Division A/Processing demonstration of the
capabilities of IMS is scheduled for Friday, 13
May. This is a first step in determining a DBMS
which will satisfy the CAMS-IT requirements.
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